MOVING TOWARDS THE FUTURE

NORTH SANTA MONICA BOULEVARD
RECONSTRUCTION PROJECT

BHCOC- GOVERNMENT AFFAIRS
AUGUST 18, 2016



AGENDA

* Project Team

* Project Background and Description
* Construction Mitigation

* Proposed Construction Approach

* Next Steps

* Questions/Comments
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PROJECT TEAM

* City of Beverly Hills
* Samer Elayyan, Project Manager
°*Mark Cuneo, City Engineer
* Aaron Kunz, Deputy Director of Transportation

* Contractor
* Griffith Company

* Construction Manager
*BergCM, Tracey Kimnach
* Michael Meyer, Transportation Consultant

_— OO~

BEVERLY
HILLS




PROJECT BACKGROUND

City Council

* Ongoing review and direction
* April 2014 — present: 8 meetings

Santa Monica Boulevard Blue Ribbon Committee
* 3 evening public outreach meetings and 2 mobile tours

Traffic & Parking Commission Special Meetings — Traffic Mitigation
* September 30, 2015 & October 1, 2015

Government Affairs Committee — South Santa Monica Boulevard
Parking (Notices to South Santa Monica Blvd. Businesses)

* October, 15, 2015 & January 21, 2016
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PROJECT DESCRIPTION

* Scheduled Start Date: Fall
2016, Duration 18 months

* Reconstruct deteriorating
roadway

* Widen the south side between
Canon Drive and Wilshire
Blvd. by 2'-4”

* Upgrade the old Storm Drain
System

* Replace Curb and Gutter

* Replace sidewalks

BEVERLY

HILLS




PROJECT DESCRIPTION

* Upgrade access ramps to
ADA standards

°* New LED Street Lights

* Relocation and upgrade of
traffic signals/fiber optics

* |nstallation of a Bio-Swale
on the north side

* Landscaping on the south
side




CONSTRUCTION MITIGATION

Traffic & Parking Commission recommendations:

*Public Notification
*Neighborhood Traffic Control Options

*South Santa Monica Blvd Parking Strategies
and access to Business Triangle




BUSINESS ACCESS MITIGATION

°* No major construction during holiday season

* Coordinate construction to accommodate
special events

* Maintain north/south access to the Business
Triangle




PROPOSED CONSTRUCTION PHASING

Two Segments:

» West segment between Wilshire Blvd. and Alpine Dr.
» East segment between Alpine Dr. and Doheny Dr.
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PHASE A

* East Segment — Approx.74 Working Days

* West Segment — Approx. 74 Working Days
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PHASE B

* East Segment — Approx. 43 Working Days
* West Segment — Approx. 48 Working Days

’]3
1
P
/ TH 12 - ‘
- % . 10— -
7] ® T —
‘ 1%
BUS ZONE, St e [-5)
R3-1 Re0B(CA) an
NORTH SANTA MONICA BLVD. Bt e

2 2
—cuRs | 18 Az 10 | 100 | 100 | 12 [[corm ‘/,//
— OO~

(BEVERLY) 63

/

\HILLS

\OE

www.beverlyhills.org/future



PHASE C

* East Segment — Approx. 23 Working Days

* West Segment — Approx. 23 Working Days
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DETOUR

START OF DETOUR

END OF DETOUR
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Phase D work under construction:
P H A S E D * North half of Roadway Section
Drainage Upgrades
IR et = 9Siolng, Days * North Side Traffic Signalization
I Hleni=80 WorkingiDays Upgrades in Intersections
* North Side Roadway Base and
Asphalt Reconstruction
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PHASE C LANE CONFIGURATION
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West Segment

One Lane Each Direction
Or

Two Lanes Westbound

Detour Eastbound to South
Santa Monica Boulevard
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South Santa Monica Boulevard

* Maintain Access to Business Triangle
* Accommodate Some Traffic Detoured from NSMB
* Provide Adequate Parking for Businesses

* City Council Called for Public Review of Options
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SOUTH SANTA MONICA BLVD OPTIONS

Number Pkg
Option Description Capacity Spaces Duration
: 13 south side
. Two Lanes + parking :
Existing S 26 north side
each direction
39 total
. : Incre{:\se SSMB 0 south side Entire Construction
A No Parking South Side | capacity approx. . :
34 north side Period
9-16%
Increase SSMB : :
. : . 0 south side Heavy Construction
B No Parking South Side | capacity approx. 34 northside  Adjacent to Triangle
9-16%
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SOUTH SANTA MONICA BLVD OPTIONS

Number Pkg
Option Description Capacity Spaces Duration
No Parking; Center Turn Increase SSMB : : Entire Construction
C capacity approx. 20- 0 parking both sides :
Lane Period
25%
L|m|t_ed .North Side Incregse >SMB 0 south side Entire Construction
D Parking; Left Turn capacity approx. 12 north side Period
Pockets 9-16%
Peak Period Parking Increase SSMB 0 parking peak | Entire Construction
E - . : :
Restrictions capacity approx. 6% hours Period
OO
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NEXT STEPS

Ongoing Community Outreach
Next meeting on August 31, 2016

Traffic and Parking Commission
September 1, 2016

Public Works Commission
September 8, 2016

Construction Fall 2016 pending
City Council Direction
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BUSINESS RESIDENT

Focused Meeting Focused Meeting
Wednesday, August 31 Wednesday, August 31

8:30 a.m. -10:00 a.m. 6:00 p.m. - 8:00 p.m.
Beverly Hills Chamber of City Hall (Municipal Gallery)
Commerce (Boardroom) 455 N. Rexford Drive

9400 S. Santa Monica Blvd.

2"d Floor

Free two-hour parking at the Beverly-Canon Free two-hour parking at the Rexford
City Structure City structure adjacent to the library




STAY INFORMED

@wﬁ www.beverlyhills.org/future WE VAH_U E YO U R
. FEEDBACK

E facebook.com/CityofBeverlyHills

HTML| SMBLVD@beverlyhills.org

y twitter.com/CityofBevHills

| Q Public Comment Cards
>v< E-noticing

Construction Updates Community Meetings
& p ell y g
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WE WELCOME YOUR

QUESTIONS
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